

Youth Homelessness System Improvement (YHSI)

Biannual Progress Report

Grant Agreement: CPD-2600-DC-0035 · Recipient: Innovative Support Services LLC / TCAF

Reporting Period: 2001-01-01 to 2001-06-30 · Status: DRAFT — not yet submitted

I. Report Information

Reporting Period: 2001-01-01 to 2001-06-30

Report Status: Draft

Metrics Computed At: 2026-08-08 20:30:18 UTC

II. Performance Metrics

Data privacy note: Counts below 5 are suppressed (shown as null) to protect small cohorts; rates require a denominator of at least 5.

Youth Participants Enrolled (period): 0

A. Referral Pathway Performance

Total Referrals: 0

Resolution Rate: <5 (suppressed)

Avg Days to First Contact: <5 (suppressed)

B. Housing Stability at 6 Months

Youth with 6-Month Snapshot: 0

Stably Housed: 0

Stability Rate: <5 (suppressed)

C. Youth Leadership & Voice

Total Youth Voice Submissions: 0

Incorporated into Programming: 0

III. Progress Narrative

HUD YHSI Biannual Progress Report

Reporting Period: January 1 – June 30, 2001

Reporting Period Summary

During the first half of 2001, this program reported ****zero participants enrolled**** and ****zero referrals processed****. No youth were served, and no housing stability or youth voice metrics were generated for this period.

This absence of activity may reflect one or more of the following: delayed program launch, staffing gaps, referral pathway development still in progress, or data collection infrastructure not yet operational. Clarification on program status is required before the next biannual reporting cycle.

Referral Pathway Performance

****Total Referrals:**** 0

****Referral Resolution Rate:**** Not calculable (no data)

****Average Days to First Contact:**** Not tracked (no referrals)

No referral data was recorded during this period. To establish baseline performance in the next cycle, the program should document:

- Number and source of referrals (school districts, street outreach, shelters, self-referrals, justice system, other)
- Time from referral receipt to youth first contact
- Referral resolution status (engaged in services, declined, lost to follow-up)

Housing Stability Outcomes

****Youth Assessed at 6-Month Mark:**** 0

****Youth in Stable Housing at 6 Months:**** 0

****Stability Rate:**** Not calculable

No 6-month housing stability data was collected. This metric requires a cohort of youth with documented baseline housing status (at entry) and reassessment at six months post-enrollment. Once enrollment begins, the program should track:

- Permanent housing (own lease, family return, host family)
- Temporary but stable housing (transitional program, host home)
- Precarious or unstable housing (shelter, unsheltered, cycling)

Youth Leadership & Voice

****Youth Feedback Incorporated into Program:**** 0 of 0

****Youth Voice Activities/Initiatives:**** Not reported

No youth were present to contribute voice and leadership during this period. Once the program enrolls youth, mechanisms for gathering and acting on youth perspective should include:

- Youth advisory board or council
- Feedback on service experience (survey, group debrief, 1:1)
- Youth co-design of policies, protocols, or marketing
- Documentation of how feedback drove program change

Challenges & Next Period Plan

****Primary Challenge:**** Zero enrollment and activity indicate either pre-launch status or significant implementation barrier. This must be resolved before meaningful outcome reporting is possible.

****Immediate Next Steps:****

1. Clarify program readiness status (not yet launched, staffing shortage, data system not ready, referral partners not engaged, other).
2. If pre-launch: document launch timeline and dependencies.
3. If implementation barrier: identify specific blocker (staff, funding, partnership, training, technology) and mitigation plan.
4. Engage referral partners (schools, shelters, street outreach, probation, DCF) in formal coordination and warm

handoff protocols.

5. Deploy youth intake and data tracking protocols to ensure every enrollee is documented by enrollment date, housing status, referral source, and 6-month reassessment date.

6. Confirm youth voice infrastructure is in place (advisory mechanism, feedback loop, communication back to youth).

****Data Quality Note:**** Counts below 5 are suppressed per HUD protocol. When cohorts reach n "e 5, outcome rates will be reportable. The program should plan for the next biannual report to include baseline participant count, referral pathway performance, and initial 6-month stability data.

Report prepared per HUD YHSI CPD-2600-DC-0035. Questions or clarifications should be directed to the program administrator and HUD regional office.

